

Well: NW-112 (W-112)    Report No: 40

Date: 03-Mar-2023    Rig: E-2000 HP (synthetic)

Depth @ 06:00: 3,220 m MD    Progress: 70 m

Formation: Kipili    Hole size: 8 1/2"

TIME LOG (06:00 - 06:00)

06:00-09:00: Drilled @ 1/2" hole from 3,150 m to 3,189 m. WOB 24 kDa, RPM 91, SPF 1023 psi, flow 480 gpm.

09:00-10:00: At 3,189 m encountered tight hole with heavy vibrations/shakers.

10:00-12:00: Raised MW by 0.2 ppg, added KCl polymer inhibitor, resumed light ops.

Hole in good condition after reaming.

12:00-14:00: Resumed drilling.

14:00-06:00: Drilled ahead to 3,220 m.

MUD: WBMC-Polymer    MW 10.8 ppg    PV volume 600 bbl

NPT: 2.5 hrs (Tight hole 2.5 hrs)

Company: Mars RK